

Task 1 : List all 6 phases of SDLC in order with one line about each.

Six Phases of SDLC

1. **Planning** – Project goals, scope, resources, and schedule are decided.
 2. **Requirement Analysis** – User and business requirements are collected and analyzed.
 3. **Design** – The software architecture, database, UI, and system design are prepared.
 4. **Development/Implementation** – Developers write the actual code according to the design.
 5. **Testing** – The software is tested to find and fix bugs and ensure it meets requirements.
 6. **Deployment & Maintenance** – The software is released to users and maintained with updates and fixes.
-

Task 2 : Write 3 differences between Agile and Waterfall models. IPv4

Agile vs Waterfall

Agile	Waterfall
Development is iterative and divided into small cycles.	Development follows a fixed sequence of phases.
Requirements can change during development.	Requirements are usually finalized at the beginning.
Testing and feedback happen continuously.	Testing generally happens after development is completed.

Task 3 : Name the 3 main Scrum roles and write one line about the responsibility of each.

Three Main Scrum Roles

1. **Product Owner** – Manages the product requirements and prioritizes the Product Backlog.
 2. **Scrum Master** – Helps the team follow Scrum practices and removes obstacles.
 3. **Developers** – Build and deliver the working product increment during each Sprint.
-

Task 4 : What is a Sprint in Scrum? Mention its typical duration.

A **Sprint** is a fixed period in Scrum during which the team works on selected tasks and produces a usable product increment.

Typical duration: 2–4 weeks, with 2 weeks being very common.

Task 5 : What do these Jira board columns mean: To Do, In Progress, Done, Backlog?

Jira Board Columns

- **To Do** – Tasks that are planned but work has not started yet.
 - **In Progress** – Tasks that are currently being worked on.
 - **Done** – Tasks that have been completed.
 - **Backlog** – A list of pending tasks, features, bugs, or ideas that may be worked on in the future.
-